
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/31/2018

ESTIMATE SUMMARY 07:54:14

CONTID: C20187-COMBO   ESTIMATE NO: 0003 PROG 2005

PCN: 20187-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & SH60 RESRF PERCENT TIME:

PROJECT NO: ERR400-322                    

PR SH60 and SH257 STRUCTURES

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,446,046.31 PARTICIPATING $ $ 202,430.17

AWARD PROJECT AMT: 5,998,304.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 34,709.13

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,385.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.90

WORK DAYS

WORK DAYS

8.39%

5,904,966.14

202,430.17

237,139.30

232,753.90

$

$

$

$

541,080.17

0.00

541,080.17

34,709.13

575,789.30

-12,857.40

0.00

562,931.90

0.00

AMOUNT DUE 562,931.90 232,753.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 232,753.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

35.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/23/2017

10/23/2017

01/26/2018

09/07/2017

09/15/2017

10/10/2017

10/23/2017
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

25,000.000.500

0.00

0.500

L S 

50,000.00000

0010 Removal of Tree 3.000

0.000

202-00010  
 

2,400.003.000

0.00

3.000

EACH

800.00000

0015 Removal of Riprap 114.200

225.800

202-00027  
 

10,200.00340.000

6,774.00

340.000

SY  

30.00000

0020 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

2.000

EACH

1,030.00000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

1,062.000

LF  

17.00000

0030 *Removal of Asphalt Mat 0.000

1,585.000

202-00220  
 

6,340.001,585.000

6,340.00

11,316.000

SY  

4.00000

0035 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

554.000

SY  

2.00000

0040 *Removal of Fence 488.000

293.000

202-01000  
 

2,538.25781.000

952.25

781.000

LF  

3.25000

0045 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

910.000

EACH

122.00000

0050 *Removal of Guardrail Type 3 0.000

39.000

202-01130  
 

156.0039.000

156.00

1,229.000

LF  

4.00000

0055 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

1,000.00000
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 1,477.000

0.000

203-00060  
 

25,109.001,477.000

0.00

13,735.000

CY  

17.00000

0065 *Embankment Material (Complete In Place) (R40) 0.000

0.000

203-00066  
 

0.000.000

0.00

8,453.000

CY  

26.00000

0070 Muck Excavation 344.000

0.000

203-00100  
 

14,448.00344.000

0.00

344.000

CY  

42.00000

0075 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

4.000

HOUR

78.00000

0080 Blading 0.000

6.000

203-01500  
 

612.006.000

612.00

60.000

HOUR

102.00000

0085 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

60.000

HOUR

96.00000

0090 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

60.000

HOUR

100.00000

0095 *Potholing 2.500

8.000

203-01597  
 

2,100.0010.500

1,600.00

80.000

HOUR

200.00000

0100 *Filter Material (Class A) 15.000

0.000

206-00510  
 

900.0015.000

0.00

393.000

CY  

60.00000

0105 *Erosion Log Type 1 (12 Inch) 0.000

1,627.000

208-00002  
 

6,508.001,627.000

6,508.00

9,382.000

LF  

4.00000

0110 *Erosion Log (Type 3)(12 Inch) 739.000

0.000

208-00023  
 

3,325.50739.000

0.00

739.000

LF  

4.50000
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Coir Roll 0.000

0.000

208-00026  
 

0.000.000

0.00

63.000

LF  

15.00000

0120 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

421.000

LF  

5.00000

0125 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

2.000

EACH

542.00000

0130 Concrete Washout Structure 1.000

1.000

208-00045  
 

1,000.002.000

500.00

2.000

EACH

500.00000

0135 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

216.00000

0140 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

8.000

EACH

148.00000

0145 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

5,600.002.000

5,600.00

3.000

EACH

2,800.00000

0150 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

124.000

HOUR

38.00000

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

62.000

HOUR

62.00000

0160 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

140.00000

0165 Erosion Control Management 0.000

9.000

208-00207  
 

450.009.000

450.00

150.000

DAY 

50.00000
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

12.000

EACH

308.00000

0175 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

1.000

EACH

366.00000

0180 *Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

62.000

LF  

23.00000

0185 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

60.000

CY  

70.00000

0190 Dewatering 0.900

0.000

211-03005  
 

99,000.000.900

0.00

0.900

L S 

110,000.00000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.200

ACRE

543.00000

0200 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.120

ACRE

750.00000

0205 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.200

ACRE

2,610.00000

0210 *Compost 0.000

0.000

212-00900  
 

0.000.000

0.00

35.000

CY  

40.00000

0215 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

3.200

ACRE

415.00000

0220 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

633.000

LB  

1.80000
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.500

L S 

17,025.00000

0230 *Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

36.000

EACH

9.00000

0235 *Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

0.000.000

0.00

3.000

EACH

692.00000

0240 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

86.000

EACH

8.00000

0245 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

52.000

EACH

3.50000

0250 *Nursery Stock Deep Rooted Container (DRC # 10) 0.000

0.000

214-01401  
 

0.000.000

0.00

441.000

EACH

3.25000

0255 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

6,728.000

SY  

2.00000

0260 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

837.000

SY  

2.00000

0265 *Aggregate Base Course (Class 4) 0.000

0.000

304-04000  
 

0.000.000

0.00

103.000

TON 

30.00000

0270 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

1,773.000

CY  

40.00000

0275 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

120.000

CY  

53.00000
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

300.000

TON 

153.00000

0285 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

2,962.000

TON 

72.00000

0290 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

5,751.000

SY  

2.00000

0295 Geotextile (Separator) (Class 1) 253.000

0.000

420-00132  
 

1,012.00253.000

0.00

278.000

SY  

4.00000

0300 *Riprap (12 Inch) 157.000

0.000

506-00212  
 

15,700.00157.000

0.00

1,737.000

CY  

100.00000

0305 *Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

4,917.000

CY  

103.00000

0310 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

76.000

CY  

140.00000

0315 *Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

816.000

CY  

88.00000

0320 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

36.000

TON 

205.00000

0325 *Concrete Class B 4.700

0.000

601-01000  
 

8,366.004.700

0.00

5.000

CY  

1,780.00000

0330 Reinforcing Steel 472.000

0.000

602-00000  
 

1,888.00472.000

0.00

472.000

LB  

4.00000
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 60 Inch Reinforced Concrete Pipe (Complete In Place) 152.000

0.000

603-01605  
 

42,560.00152.000

0.00

152.000

LF  

280.00000

0340 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

40.000

LF  

130.00000

0345 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

4.000

EACH

105.00000

0350 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

675.000

LF  

23.00000

0355 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

818.00000

0360 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

9.000

EACH

1,303.00000

0365 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,109.00000

0370 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,437.00000

0375 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,578.00000

0380 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

9.000

EACH

2,183.00000

0385 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

6.000

EACH

213.00000
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PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

7.000

EACH

275.00000

0395 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

763.000

LF  

3.00000

0400 *Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

415.000

LF  

4.75000

0405 *Fence (Plastic) 1,187.000

0.000

607-11525  
 

2,374.001,187.000

0.00

1,187.000

LF  

2.00000

0410 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

1.000

EACH

422.00000

0415 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

473.000

LF  

15.00000

0420 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

24.000

EACH

103.00000

0425 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

2.000

EACH

154.00000

0430 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

3.000

EACH

257.00000

0435 Install Marker 0.000

0.000

612-15000  
 

0.000.000

0.00

2.000

EACH

75.00000

0440 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

7.000

EACH

925.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *16 Inch Ductile Iron Pipe 0.000

0.000

619-06160  
 

0.000.000

0.00

1,110.000

LF  

170.00000

0450 Temporary Water Line 0.000

0.000

619-10000  
 

0.000.000

0.00

1,126.000

LF  

58.00000

0455 30 Inch Welded Steel Pipe 0.000

0.000

619-10300  
 

0.000.000

0.00

123.000

LF  

320.00000

0460 3 Inch Air and Vacuum Valve 0.000

0.000

619-71524  
 

0.000.000

0.00

2.000

EACH

7,500.00000

0465 16 Inch Butterfly Valve 0.000

0.000

619-76128  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0466 Detour Pvmt Added by CMO #5 0.000

0.000

621-00450  
 

0.000.000

0.00

3,800.000

SY  

64.76000

0467 Temp Brdg Added by CMO #5 0.000

0.000

621-00500  
 

0.000.000

0.00

1.000

L S 

367,864.56000

0470 Chlorine Contact Basin 0.000

0.000

622-06300  
 

0.000.000

0.00

1.000

EACH

11,000.00000

0475 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.500

L S 

53,000.00000

0480 *Mobilization 0.225

0.225

626-00000  
 

112,500.000.450

56,250.00

0.900

L S 

250,000.00000

0485 *Public Information Services (Tier III) 0.180

0.090

626-01103  
 

4,590.000.270

1,530.00

1.000

L S 

17,000.00000
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

44.000

GAL 

177.00000

0495 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

30.000

GAL 

86.00000

0500 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

98.000

SF  

14.00000

0505 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

920.00000

0510 *Flagging 0.000

133.000

630-00000  
 

5,320.00133.000

5,320.00

200.000

HOUR

40.00000

0515 *Traffic Control Inspection 31.000

8.000

630-00007  
 

4,017.0039.000

824.00

100.000

DAY 

103.00000

0520 *Traffic Control Management 0.000

11.000

630-00012  
 

2,266.0011.000

2,266.00

150.000

DAY 

206.00000

0525 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

1,600.001.000

0.00

2.000

EACH

1,600.00000

0530 *Barricade (Type 3 M-A) (Temporary) 0.000

11.000

630-80335  
 

9,031.0011.000

9,031.00

22.000

EACH

821.00000

0535 *Construction Traffic Sign (Panel Size A) 0.000

68.000

630-80341  
 

748.0068.000

748.00

260.000

EACH

11.00000

0540 *Construction Traffic Sign (Panel Size B) 8.000

6.500

630-80342  
 

2,233.0014.500

1,001.00

29.000

EACH

154.00000
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Construction Traffic Sign (Special) 0.000

58.000

630-80344  
 

3,016.0058.000

3,016.00

116.000

SF  

52.00000

0550 *Portable Message Sign Panel 0.500

1.000

630-80355  
 

616.501.500

411.00

5.000

EACH

411.00000

0555 *Drum Channelizing Device 5.000

20.000

630-80360  
 

2,575.0025.000

2,060.00

50.000

EACH

103.00000

0556 Conc Barrier (Temp) Added by CMO #5 0.000

54.000

630-80370  
 

1,510.9254.000

1,510.92

1,800.000

LF  

27.98000

0557 Port Traf Speed Monitor Added by MCR #1 Line #6 0.000

0.000

630-80367  
 

0.000.000

0.00

0.000

EACH

4,775.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0575 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0580 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0585 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0600 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 427,610.17113,460.173,734,365.31CURRENT AMT0200 $ $ $

CAT NO0300 C-17-GT 

0605 *Removal of Bridge 0.000

1.000

202-00400  
 

65,000.001.000

65,000.00

1.000

EACH

65,000.00000

0610 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

624.000

CY  

15.00000

0615 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

16.000

CY  

180.00000

0620 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

588.000

CY  

40.00000

0625 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

206.000

CY  

15.00000

0630 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

588.000

CY  

20.00000

0635 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

202.000

TON 

72.00000
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0300 C-17-GT 

0640 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

581.000

LF  

50.00000

0645 *Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

947.000

LF  

87.00000

0650 *Drilled Caisson (54 Inch) 0.000

51.000

503-00054  
 

23,970.0051.000

23,970.00

200.000

LF  

470.00000

0655 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,242.000

SY  

15.00000

0660 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

80.000

LF  

230.00000

0665 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

624.000

CY  

675.00000

0665 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

376.70000

0665 MATERIAL ALLOWANCE 0.000

53.800

20,266.4653.800

20,266.46CY  

376.70000

0670 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

160,669.000

LB  

1.00000

0675 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

4.000

EACH

6,000.00000

0680 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

575.000

LF  

300.00000
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0300 C-17-GT 

0685 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

583.000

LF  

4.00000

0690 *Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

1,173.000

LF  

205.00000

CAT 109,236.46109,236.461,393,789.00CURRENT AMT0300 $ $ $

CAT NO0301 C-17-GU 

0695 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

65,000.00000

0700 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

117.000

CY  

15.00000

0705 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

16.000

CY  

180.00000

0710 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

446.000

CY  

40.00000

0715 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

180.000

CY  

15.00000

0720 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

446.000

CY  

20.00000

0725 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

180.000

TON 

72.00000

0730 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

721.000

LF  

50.00000
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0301 C-17-GU 

0735 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

1,093.000

LF  

87.00000

0740 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

99.000

LF  

470.00000

0745 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,113.000

SY  

15.00000

0750 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

80.000

LF  

230.00000

0755 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

551.000

CY  

675.00000

0755 MATERIAL ALLOWANCE 0.000

38.340

14,442.6838.340

14,442.67CY  

376.70000

0760 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

122,897.000

LB  

1.00000

0765 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

4.000

EACH

6,000.00000

0770 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

513.000

LF  

300.00000

0775 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

521.000

LF  

4.00000
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PCN: 20187-BID    ESTIMATE RUN 01/31/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0301 C-17-GU 

0780 *Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

1,433.000

LF  

205.00000

CAT 14,442.6814,442.671,293,392.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0785 Field Office (Class 2) 0.500

0.000

620-00002  
 

12,000.000.500

0.00

0.500

EACH

24,000.00000

0790 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

10,500.000.500

0.00

0.500

EACH

21,000.00000

0795 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 24,500.000.0024,500.00CURRENT AMT0400 $ $ $

$ 575,789.31237,139.30$6,446,046.31$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/31/2018

ESTIMATE SUMMARY 07:54:14

CONTID: C20187-COMBO   ESTIMATE NO: 0003 PROG 2005

PCN: 21369-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & SH60 RESRF PERCENT TIME:

PROJECT NO: BRR400-354                    

LITTLE-T CHANNEL WORK AND SH 60 RESURF

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 546,209.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,998,304.55 NON-PARTICIPATING 13,644.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -221.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.90

WORK DAYS

WORK DAYS

37.09%

343,643.65

13,644.00

13,644.00

13,422.18

$

$

$

$

24,500.00

178,065.90

202,565.90

0.00

202,565.90

-5,701.98

0.00

196,863.92

0.00

AMOUNT DUE 196,863.92 13,422.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,422.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

35.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/23/2017

10/23/2017

01/26/2018

09/07/2017

09/15/2017

10/10/2017

10/23/2017



CONTID: C20187-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21369-BID    ESTIMATE RUN 01/31/2018

PROJECT: BRR400-354                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

25,000.000.500

0.00

0.500

L S 

50,000.00000

0010 *Embankment Material (Complete In Place) 2,654.000

0.000

203-00060  
 

45,118.002,654.000

0.00

2,654.000

CY  

17.00000

0015 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

248.000

CY  

42.00000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

102.00000

0025 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

96.00000

0030 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

100.00000

0035 *Filter Material (Class A) 6.000

0.000

206-00510  
 

360.006.000

0.00

19.000

CY  

60.00000

0040 *Erosion Log Type 1 (12 Inch) 0.000

115.000

208-00002  
 

460.00115.000

460.00

115.000

LF  

4.00000

0045 *Erosion Log (Type 3)(12 Inch) 5,824.000

0.000

208-00023  
 

26,208.005,824.000

0.00

5,824.000

LF  

4.50000

0050 *Coir Roll 0.000

0.000

208-00026  
 

0.000.000

0.00

449.000

LF  

15.00000

0055 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

542.00000
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PCN: 21369-BID    ESTIMATE RUN 01/31/2018

PROJECT: BRR400-354                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0060 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

16.000

HOUR

38.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

62.00000

0075 *Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

280.002.000

0.00

20.000

HOUR

140.00000

0080 Erosion Control Management 27.000

0.000

208-00207  
 

1,350.0027.000

0.00

60.000

DAY 

50.00000

0085 Dewatering 0.100

0.000

211-03005  
 

11,000.000.100

0.00

0.100

L S 

110,000.00000

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

6.000

ACRE

543.00000

0095 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.750

ACRE

750.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

6.000

ACRE

2,610.00000

0105 *Compost 0.000

0.000

212-00900  
 

0.000.000

0.00

225.000

CY  

40.00000

0110 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

5.300

ACRE

415.00000
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PCN: 21369-BID    ESTIMATE RUN 01/31/2018

PROJECT: BRR400-354                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0111 Mulching (Weed Free Straw) Added by MCR #1 Line #2 - 
Temporary

2.600

0.000

213-00004  
 

1,508.002.600

0.00

7.000

ACRE

580.00000

0112 Spray-on Mulch Blanket Added by MCR #1 Line #3 0.800

0.000

213-00012  
 

4,072.800.800

0.00

1.500

ACRE

5,091.00000

0115 *Mulch Tackifier 780.000

0.000

213-00061  
 

1,404.00780.000

0.00

1,061.000

LB  

1.80000

0120 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.500

L S 

17,025.00000

0125 *Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

211.000

EACH

9.00000

0130 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

563.000

EACH

8.00000

0135 *Willow Cuttings 164.000

0.000

214-01015  
 

574.00164.000

0.00

907.000

EACH

3.50000

0140 Rootwad 7.000

0.000

214-01227  
 

2,100.007.000

0.00

19.000

EACH

300.00000

0145 *Nursery Stock Deep Rooted Container (DRC # 10) 0.000

0.000

214-01401  
 

0.000.000

0.00

3,667.000

EACH

3.25000

0150 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

3,617.000

SY  

2.00000

0155 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

964.000

SY  

2.00000
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PCN: 21369-BID    ESTIMATE RUN 01/31/2018

PROJECT: BRR400-354                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:14

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0160 *Aggregate Base Course (Class 4) 395.520

0.000

304-04000  
 

11,865.60395.520

0.00

497.000

TON 

30.00000

0165 *Riprap (18 Inch) 20.000

0.000

506-00218  
 

2,060.0020.000

0.00

66.000

CY  

103.00000

0166 Soil Riprap (12 In) Added by MCR #1 Line #1 24.000

0.000

506-00412  
 

2,112.0024.000

0.00

64.000

CY  

88.00000

0170 *Fence (Plastic) 2,150.000

0.000

607-11525  
 

4,300.002,150.000

0.00

2,150.000

LF  

2.00000

0175 *Construction Surveying 0.080

0.130

625-00000  
 

11,130.000.210

6,890.00

0.500

L S 

53,000.00000

0180 *Mobilization 0.025

0.025

626-00000  
 

12,500.000.050

6,250.00

0.100

L S 

250,000.00000

0185 *Traffic Control Management 12.000

0.000

630-00012  
 

2,472.0012.000

0.00

60.000

DAY 

206.00000

0190 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

1,600.001.000

0.00

2.000

EACH

1,600.00000

0195 *Construction Traffic Sign (Panel Size A) 1.000

4.000

630-80341  
 

55.005.000

44.00

10.000

EACH

11.00000

0200 *Construction Traffic Sign (Panel Size B) 1.000

0.000

630-80342  
 

154.001.000

0.00

2.000

EACH

154.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

42,671.500

F A 

1.00000
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NO.
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NO.
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0210 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 170,483.4013,644.00385,248.55CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 

0215 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

4,313.000

SY  

2.00000

0220 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,200.000

SF  

4.25000

0225 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

44.000

CY  

53.00000

0230 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

1,074.000

TON 

72.00000

0235 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

10.000

EACH

103.00000

0240 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

51.000

GAL 

177.00000

0245 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

20.000

GAL 

86.00000

0250 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

626.000

SF  

14.00000

0255 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

398.000

SF  

18.00000
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CURRENT
QUANTITY/
UNITS
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THIS
PERIOD
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CUMULATIVE
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CAT NO0201 ROADWAY 

0260 *Flagging 154.000

0.000

630-00000  
 

6,160.00154.000

0.00

200.000

HOUR

40.00000

0265 Construction Traffic Sign (Panel Size B) 5.000

0.000

630-80342  
 

770.005.000

0.00

10.000

EACH

154.00000

0270 *Drum Channelizing Device 5.000

0.000

630-80360  
 

515.005.000

0.00

10.000

EACH

103.00000

0275 *Traffic Cone 12.500

0.000

630-80380  
 

137.5012.500

0.00

50.000

EACH

11.00000

CAT 7,582.500.00136,461.00CURRENT AMT0201 $ $ $

CAT NO0300 C-17-GT 

0665 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

376.70000

0665 MATERIAL ALLOWANCE 0.000

53.800

20,266.4653.800

20,266.46CY  

376.70000

CAT 20,266.4620,266.460.00CURRENT AMT0300 $ $ $

CAT NO0301 C-17-GU 

0755 MATERIAL ALLOWANCE 0.000

38.340

14,442.6838.340

14,442.67CY  

376.70000

CAT 14,442.6814,442.670.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Field Office (Class 2) 0.500

0.000

620-00002  
 

12,000.000.500

0.00

0.500

EACH

24,000.00000

0285 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

10,500.000.500

0.00

0.500

EACH

21,000.00000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 24,500.000.0024,500.00CURRENT AMT0400 $ $ $

$ 237,275.0448,353.13$546,209.55$CURRENT AMTPROJECT TOTAL


